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SATELLITE Project 25 March 63
MFR by Dr. Scoville re mtg Fri 22 Mar on Recon Sat Reliability

When difficulty from the LANYARD shot was traced to short in the J box,
the J box for next COR (1160) was removed and subjected to all types of
vibration tests but no such condition could be produced therefore J box
returned to #1160, hoping for launch by 30 March.

Quality control impressed on Gen. Greer as fulltime responsibility for
his people.

NRO review(s) completed.
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